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FOURTEEN DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER INTERIM MILESTONE M-45-07B

The M-45-07B interim milestone, "Reach Decision on Whether to Proceed with
Demonstration” for tank sub-surface barriers, is in the dispute resolution
process of the Hanford Federal Facility Agreement and Consent Order. The
end of the initial thirty (30) day period where the unit managers seek
resolution is extended fourteen (14) days. This extends the end of that
period from April 5, 1995 to April 19, 1995. .
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